

NORTH CAROLINA

CHATHAM COUNTY

**FIRST AMENDMENT TO AGREEMENT**

This First Amendment to the Agreement (this "First Amendment") is made and entered into this 1st day of July, 2023, by and between Chatham County, a body politic and corporate of the State of North Carolina (the "County") and Green Revival Landscaping (the "Contractor"). The County and the Contractor are sometimes referred to in this Amendment individually as a "Party" and collectively as the "Parties."

**RECITALS**


- A. The County and the Contractor entered into the original Agreement dated and made effective the 1<sup>st</sup> day of July, 2022 (the "Agreement").
- B. The County has requested that the Agreement be amended to extend the Term of Agreement to June 30, 2024.
- C. The Contractor has requested that the Compensation be amended to include an additional amount of \$86,285.00.

NOW, THEREFORE, in consideration of the mutual covenants and the conditions contained herein, the Parties agree as follows:


- 1. The Term of Agreement is extended to June 30, 2024.
- 3. The Compensation is amended to include an additional amount of \$86,285.00.

AGREEMENT TO REMAIN IN FULL FORCE AND EFFECT. Except for the Amendment set forth above, the original Agreement effective July 1, 2022 shall remain in full force and effect.


CHATHAM COUNTY

BY:   
Dan LaMontagne, County Manager

CONTRACTOR

BY:   
Green Revival Landscaping  
Phil Marsh  
1204 Greensboro Ave.  
Siler City, NC 27344  
919-733-8694

This instrument has been pre-audited in the manner required by the Local Government Budget and Fiscal Control Act.

  
Roy Lynch, Finance Director