

NORTH CAROLINA

CHATHAM COUNTY

SECOND AMENDMENT TO AGREEMENT

This Second Amendment to the Agreement (this “Second Amendment”) is made and entered into this 1st day of March, 2024, by and between Chatham County (the “County”) and Green Revival Landscaping (the “Contractor”).

RECITALS

- A. The County and the Contractor entered into the original Agreement effective the 1st day of July, 2022 (the “Agreement”).
- B. The County and the Contractor entered into the First Amendment effective the 1st day of July, 2023.
- C. The County has requested that the Term of Agreement be extended to June 30, 2025.
- D. The Contractor has requested that the Compensation for the current Term of Agreement be increased by an additional \$18,400.00 and shall be in the amount of \$123,085.00 for the renewal term of this Third Amendment as shown in Appendix 1.
- E. The County and the Contractor has agreed to amend the Agreement as requested.

NOW, THEREFORE, in consideration of the mutual covenants and the conditions contained herein, the Parties agree as follows:

- 1. The Term of Agreement is extended to June 30, 2025.
- 2. The Compensation is increased for the current Term of Agreement by an additional \$18,400.00 and shall be in the amount of \$123,085.00 for the renewal term of this Third Amendment as shown in Appendix 1.

AGREEMENT TO REMAIN IN FULL FORCE AND EFFECT. Except for the amendments set forth above, the original Agreement of July 1, 2022, shall remain in full force and effect.

CHATHAM COUNTY

BY: _____
Dan LaMontagne, County Manager

<p>This instrument has been pre-audited in the manner required by the Local Government Budget and Fiscal Control Act.</p> <p>_____ Roy Lynch, Finance Director</p>

CONTRACTOR

BY: _____
Phil Marsh
Green Revival Landscaping
1204 Greensboro Avenue
Siler City, North Carolina 27344
919-799-8694

APPENDIX 1

FY24

1. ADD: New Emergency Operations Center 112 Innovation Way, Pittsboro	\$500.00/visit (x 16 weeks) = \$8,000.00
2. ADD: Sheriff' Annex 369 West Street Pittsboro	\$350.00/visit (x 16 weeks) = 5,600.00
3. ADD: Pittsboro Aging Services 365 NC Hwy 87 N, Pittsboro	\$300.00/visit (x 16 weeks) = \$4,800.00
Total for all added services =	\$18,400.00
FY24 Total Contract (\$86,285.00 + \$18,400.00) =	\$104,685.00

FY25

4. ADD: New Emergency Operations Center 112 Innovation Way, Pittsboro	\$500.00/visit (x 32 weeks) = \$16,000.00
5. ADD: Sheriff' Annex 369 West Street Pittsboro	\$350.00/visit (x 32 weeks) = 11,200.00
6. ADD: Pittsboro Aging Services 365 NC Hwy 87 N, Pittsboro	\$300.00/visit (x32 weeks) = \$9,600.00
Total for all added services =	\$36,800.00
FY25 Total Contract (\$86,285.00 + \$36,800.00) =	\$123,085.00