## CHATHAM COUNTY

## FIRST AMENDMENT TO AGREEMENT

DATED APRIL 1, 2016 (the "Agreement")

| DATED AT RIL 1, 2010 (the Agreement )  |
|--|
| This First Amendment to the Agreement (this "Amendment") is made and entered into this day of June 2017,, by and between <b>COUNTY OF CHATHAM</b> , <b>NORTH CAROLINA</b> , a body politic and corporate of the State of North Carolina (the "County") and <b>GREEN REVIVAL LANDSCAPING</b> (the "Contractor"). The County and the Contractor are sometimes referred to in this Amendment individually as a "Party" and collectively as the "Parties". |
| RECITALS   |
| A. The County and the Contractor entered into the Agreement dated and made effective the <a href="https://linear.nlm.nih.gov/">1st</a> <a href="https://day.org/nih.gov/">day.org/</a> <a href="https://day.org/nih.gov/">April, 2016.</a>   |
| B. The County has requested that the Agreement be amended to extend the time of performance.   |
| C. The Contractor has agreed to amend the Agreement as requested by the County.  |
| NOW, THEREFORE, in consideration of the mutual covenants and the conditions contained herein, the Parties agree as follows:  |
| 1. TIME OF PERFORMANCE. This Amendment shall extend the Time of Performance from <u>July 1, 2017 to June 30. 2018</u> .  |
| 2. COMPENSATION and EXPENSES. As compensation for the Services to be provided under this Agreement, the County shall pay the Contractor the total sum of \$108,620.00, which includes Reimbursables, payable as set forth in Appendix 1 to the Agreement.  Unless otherwise stated on Appendix 1 the foregoing amount is all inclusive and includes  |
| all expenses of every kind and nature.   |
| AGREEMENT TO REMAIN IN FULL FORCE AND EFFECT. Except for the amendments set forth above, the Agreement shall remain in full force and effect.  |
| CHATHAM COUNTY, NORTH CAROLINA, a body politic and corporate of the State of North Carolina.   |
| BY:  |
| Renee F. Paschal, County Manager   |

| ATTEST:                               |  |
|---------------------------------------|--|
| BY: Lindsay K. Ray Clerk to the Board |  |
| GREEN REVIVAL LANDSCAPING             |  |
| BY:Phil Marsh, Owner                  |  |

This instrument has been pre-audited in the manner required by the Local Government Budget and Fiscal Control Act.

Vicki McConnell, Finance Director