



Chatham County, NC

Legislation Details (With Text)

File #: 17-2267 **Version:** 1

Type: Ordinance **Status:** Passed

File created: 7/26/2017 **In control:** Public Works

On agenda: 8/21/2017 **Final action:** 8/21/2017

Title: Vote on a request to award the Nature Trail Mobile Home Park Waterline Replacement Project to Carolina Civilworks, Inc. and approve Renee Paschal, County Manager, to sign the contract on behalf of the County and vote on a request to adopt the Project Ordinance.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Attachment - Nature Trail Bid Evaluation 6-29-17, 2. Project Ordinance Nature Trail Amended

Date	Ver.	Action By	Action	Result
8/21/2017	1	Board of Commissioners	adopted	Pass

Vote on a request to award the Nature Trail Mobile Home Park Waterline Replacement Project to Carolina Civilworks, Inc. and approve Renee Paschal, County Manager, to sign the contract on behalf of the County and vote on a request to adopt the Project Ordinance.

Action Requested: Vote on a request to award the Nature Trail Mobile Home Park Waterline Replacement Project to Carolina Civilworks, Inc. and approve Renee Paschal, County Manager, to sign the contract on behalf of the County and vote on a request to adopt the Project Ordinance.

Introduction & Background: The cost estimate for the project, initially prepared by the Utilities Director in 2014 as part of the CIP, was \$651,180. This estimate did not include replacing 3,000 linear feet of 8-inch water line along Nature Trail Drive. The project was re-evaluated in 2017 by Withers Ravenel to include the 8-inch water line. Their estimate was \$902,000. Many factors have contributed to the increase from the original cost estimate in 2014. It has been 3 years since the original estimate was prepared, 3,000 linear feet of 8-inch waterline and a 750 gpm water booster station (required by NCDEQ) were added to the original scope, construction costs are higher and there was a lack of interest by prospective bidders because many contractors stated they were too busy with their current workload to add additional work. Bids were sought through the RFB process and we received two responses after having to formally re-bid the project. One from Carolina Civil Works Inc. in the amount of \$1,502,404.00 and one from Pipeline Utilities in the amount of \$3,180,000.00.

Discussion & Analysis: The Contractor shall replace 3,000 linear feet of 8-inch water line along Nature Trail Road, 3,700 linear feet (LF) of 6-inch water line as a loop around the Nature Trail Mobile Home Park, 5,140 LF of 2-inch water lines along the side streets within the Nature Trail Mobile Home Park, install a 750gpm water booster station as required by NCDEQ - Public Water Supply Section for adequate fire flow, and reinstate all existing water services.

Budgetary Impact: Originally Budgeted in CIP. Additional needed funds from Enterprise Fund

balance.

Recommendation: Vote on a request to award the Nature Trail Mobile Home Park Waterline Replacement Project to Carolina Civilworks, Inc. and approve Renee Paschal, County Manager, to sign the contract on behalf of the County and vote on a request to adopt the Project Ordinance.